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D. A. M®Cosker, President Steve Harris, Vice President Dave Thomas, Secretary Mike Hester, Treasurer

August 9, 2013

Jeff Armstrong, Chair
California Uniform Construction Cost Accounting Commission
Office of the State Controller
Division of Accounting and Reporting
P.O. Box 942850
Sacramento, CA 94250
Sent via Fax and Email with original to follow

Dear Mr. Armstrong and Commissioners;

The Construction Industry Force Account Council (CIFAC) is a non-profit organization that represents
various members of the public works construction industry throughout California. We work to ensure
compliance with the California Public Contract Code by public entities. Thus, we qualify as an
interested party per the Act requirements.

We request that the Commission review the County of Sacramento, “Northgate Road Project”. It is our
belief that they have exceeded their force account limit, as established in Public Contract Code
Section, 22032 (a). This violation occurred due to the Road Commissioner’s failure to publicly declare
that this work was to be performed by force account prior to commencing work. This is a requirement
under PCC 22031(e).

Here is the sequence of events:

e On Friday, June 14, 2013 we were able to obtain a list of Road Commissioner projects from
Michael Penrose, Public Works Director, in which he listed all current exempt projects.
Northgate was not on that list.

e OnJune 17, 2013 the County was observed doing road work on Northgate Boulevard.

e On June 19, 2013 the County replied to CIFAC’s request for evidence, with a copy of the
declaration dated June 17, 2013 and stated the approximate value of the work would be
$108,000. They were observed working in excess of 8 hours per day, using outside trucking
and other subcontractors.

e Attempts were made to get costs on the project that was observed to be on-going, through the
remainder of June and in early July. Pavement markings were done by County crews the first
week on August 2013. CIFAC was told that the County would not be giving costs on projects
until the end of their year.

e On August 8, 2013 CIFAC received a listing of County Costs for the project (attached). These
costs run from June 17 to June 28, 2013. These costs do not reflect the total cost of the project.
These costs show that the County had spent $284,993 for the first 10 days of work.



It is our opinion that the County has not met the requirement of publicly declaring the work prior to the
commencement, that they are thus by their own records in violation of their $45,000 force account
threshold and that their estimate of the work done has been far exceeded. The intent of the Act and its
requirements are to allow for equitable accounting and for transparency to the industry and the general
public. Declarations that are not available until later dates, or unless someone sees the work and
requests the information from the Department void any attempt to be transparent or comply with the
law. Estimates that are not reasonably accurate do not allow the public to know on—going costs nor is
there a check and balance system of monies being spent.

We have attached the email correspondence we have had with the Director of Transportation. We have
also attached a copy of the complaint to the County of Sacramento, sent via certified mail as required.
Please feel free to contact me or Sally Riley, Senior Field Representative at 530.549.3805 or
sriley(@cifac.org, should you have any questions regarding this complaint. We appreciate the
Commissions timely response.

Sincerely,

Cathryf Hilliard, Executive Director
Attachments: Emails

Project Cost Chart
Copy of Letter to Sacramento County



Received June 14, 2013

From: Penrose. Michael [mailto:penrosem@SacCounty.NET]
Sent: Friday, June 14, 2013 9:01 AM

To: Sally Riley

Subject: FW: In-House Projects

Sally,

Sorry about the confusion on this information request. Here’s the email that | mistakenly sent
to the wrong email address (srilet@... instead of sriley@...) last month in response to your
inquiry at that time. Going forward if you have specific work locations that you are interested
in under what authority we are accomplishing that work please contact me directly and | will
do my best to respond to your inquiry. Further since your inquiry last month the County road
crews are doing the following locations under the road commissioner authority: Garden
Highway — North Bayou to Elverta Road — roadway paving project

Fleming Ave — Stockton Blvd to Del
Coranado - roadway paving project

Orangevale Ave — City Limits to West of
Chestnut Ave — roadway paving project

Twin Cities Rd — RR Tracks to Midway Rd
— roadway paving project

Scott Rd — Boys Ranch Rd to 2000 ft. s/o
Boys Ranch Rd - roadway paving project

Scott Rd — Scott Ranch to 2000 ft. n/o
Scott Ranch — roadway paving project

Sierra Point Dr. — roadway paving project

Received June 19, 2013

From: Penrose, Michael
To: Sally Riley

Sally,

Attached is a copy of the declaration for the subject project location. The estimated cost of
the project is $108,000. The declaration was made June 17, 2013 as noted on the
document. The declaration was made at the Sacramento County Department of
Transportation building at 906 G Street, Suite 510, Sacramento, CA 95814. A record of the
declaration is maintained at the Sacramento County Department of Transportation. Copies of
the declaration have been sent to each of the County Board of Supervisors.
Acknowledgement of that correspondence to the Board Members will be posted on the July
16, 2013 Board hearing agenda under the section “Communications Received and Filed in
Accordance with Resolution No. 83-1346”



To provide you some information on the process we are using in meeting the requirements of
AB 720. As the County Road Commissioner, | am making the declaration for the work that is
being done under the procedures set forth in Article 25 of Chapter 1 of the Public Contract
Code in advance of the work being done. A record of the declaration is maintained in the
Sacramento County Department of Transportation. Copies of the declaration are sent to the
Sacramento County Board of Supervisors. Acknowledgement of the correspondence to the
Board Members is posted on a subsequent Board hearing agenda under the section
“Communications Received and Filed in Accordance with Resolution No. 83-1346". Project
specific cost accounting is done for each project done under this authority. At the year end
the total costs for the declared work will be compiled and used in the determination that the
County is conforming to the requirements of Public Contract Code Section 22031.

Thanks

Michael Penrose
Director
SacDOT

Municipal Services Agency

916.874.8655 (office)
916.874.7831 (fax)
www.sacdot.com
Sacramento County
www.saccounty.net

From: Sally Riley [mailto:sriley@cifac.org]

Sent: Wednesday, June 19, 2013 10:58 AM

To: Penrose. Michael

Subject: Road Work North Gate and North Market

Michael, could | please have the cost breakdown and a copy of the declaration and where
and when it was declared for North Gate and North Market.

Thank You, Sally Riley



Department of Transportation
Mlichael J. Penrose, Director
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County of Sacramento

Divisio
Administrat

Maintenance & Operatic
Planning & Des

June 17, 2013

Re: Public Contract Code § 22031(e) Declaration

Pursuant to Public Contract Code section 22031(e), this letter constitutes my declaration
as County Road Commissioner that, as an alternative to the procedures set forth in the
Uniform Public Construction Cost Accounting Act, | intend to utilize the procedures set
forth in Article 25 (commencing with Section 20390) of Chapter 1 of the Public Contract
Code in connection with the following work: Northgate Bivd - Between North Market
Blvd and I-80 — roadway paving project.

Michael J. Pehrose
County Road Commissioner

MJP/dir

Cc: Board of Supervisors
Chief Deputy County Executive for Municipal Services



Received June 28, 2013

From: Penrose, Michael
To: Sally Riley
Sally,

I’'m on vacation until July 8. | will have our staff pull those actual costs once | get back. Sally
please note | do not intend on providing you detailed cost accounting on a project by project
basis as we go throughout the year. We will be preparing an overall actual cost summary to
be used to demonstrate our compliance with AB 720 rules once the Road Report is
completed in the next couple of months.

Thanks

Michael Penrose
Director
SacDOT

Municipal Services Agency

916.874.8655 (office)
916.874.7831 (fax)
www.sacdot.com
Sacramento County
www.saccounty.net

From: Sally Riley [mailto:sriley@cifac.org]
Sent: Friday, June 28, 2013 9:11 AM

To: Penrose. Michael

Subject: North Gate and North Market costs

Michael, could you please provide me with a cost breakdown on North Gate and North
Market? | am looking for labor, equipment (listed), materials and a start/finish date.

Thank You very much for your time.
Sally Riley, Senior Field Representative

CIFAC
Sriley@cifac.org




Received 8/5/2013

Yes | can. I'll get it to you in the next few days. We decided to wait until year end closed to
compile the information that happens for us near the end of July.

Thanks

Michael Penrose
Director
SacDOT

Municipal Services Agency

916.874.8655 (office)
916.874.7831 (fax)
www.sacdot.com
Sacramento County
www.saccounty.net

From: Sally Riley [mailto:sriley@cifac.org]
Sent: Monday, August 05, 2013 7:21 AM
To: Penrose. Michael

Subject: Northgate Roadwork

Michael, Per our correspondence on 6/28/13, Can you provide me with the costs on the
Northgate work. | am looking for start and end dates, labor, equipment, subcontractors and
material costs. Thank you very much for your time. If you can not provide the in formation at
this time, | appreciate a response.

Sally Riley, Senior Field Representative
CIFAC

sriley@cifac.org

530.549.3805
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COPY

August 9, 2013

Supervisor Susan Peters, Chair and Board Members
Sacramento County Board of Supervisors

700 H Street, Suite 1450

Sacramento, CA 95814

Sent via Certified Mail

Subject: Violation of the California Uniform Construction Cost Accounting Act
Northgate Area

Dear Supervisor Peters and Members of the Board,

This letter is to serve as notice to you, per California Public Contract Code Section, 22043(b) that we are
filing a formal complaint with the California Uniform Construction Cost Accounting Commission that you
are in violation of the Act. We assert that you have violated your force account limit of $45,000 on the
Northgate Road Paving Project, by not publically declaring the intent to self-perform this work PRIOR to
the commencement of work, as required by PCC Section 22031(e). We are requesting the Commission
to review this project at its August 22 meeting and issue a ruling.

The Construction Industry Force Account Council is a non-profit organization that represents members

of the industry.

Sincerely,
3 B -
@ﬂj’ - Nlhad
Cathryn Hilliard, Executive Director

cc: Michael J. Penrose, Director, Transportation Department

Cathryn Hilliard, Executive Director
837 Arnold Drive, Suite 200, Martinez, CA 94553 « phone 800-755-3354 * fux 925-957-1800 ° email info@cifac.org » web www.cifac.org

@@%us
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Northside Maintenance

Charge

Baie

Type

06/19/13 Equip
06/21/13 Equip
D6/26/13 Equip
06/27/1% Equip
06/201% Equip
06/18/13 Hquip
06/24/13 Equip
06/19413 Equip
06/21/13 Equip
06/26/13 Equip
86/17/13 Equip
36/27/13 Equip
06/20¢13 Equip
86/25/13 Equip
£6/18713 Equip
06/21/13 Eauip
(626713 Equip
06/27/13 Equip
06/20/13 Eguip
06/18/13 Equip
O06/17/13 Egqup
06/25/13 Equio
06724713 Equip
06/18/13 Equip
06/26/13 Equip
06/21/13 Equip
06/27/13 Equip
06720713 Equip
06/19/13 Equip

0618713 Labor
06/18/13 Labor
06/19/13 Labor

Item
R105
R105
R165
R105
RI0S
R105
RI1IZ
RIT2
R112
RII2
R1I2

WZ:%:
RitT/RIS
RIilIl/R1I
RITV/RIE
RILL/IRELE
RIIL/RIIS

1
1
i

Novrthgate Blvd Cost and Accomplishment

Countywide

Descyiption

RENTAL ASPHALT GRINDER

RENTAL ASPHALT GRINDER

RENTAL ASPHALT GRINDER

RENTAL ASPHALT GRINDER

RENTAL ASPHAILT GRINDER

RENTAL ASPHALT GRINDER

RENTAL BACKHOE SMALL (JD41)

RENTAL BACKHEOE SMALL (JD410)

RENTAL BACKHOE SMALL (JD410)

RENTAL BACKHOE SMALL {IJD4i10)

RENTAL BACKHOE SMALL (JD410}

RENTAL BACKHOE SMALL (D417

RENTAL BACKHOE SMALL (D410}

RENTAL BACKHOE SMALL (JD410}

RENTAL BACKHOE SMALL (JD410)

NEW RATE STARTING FY 08-09RENTAL ROLLER L+
NEW RATE STARTING FY 08-09RENTAL ROLLER L+
MNEW RATE STARTING FY 03-09RENTAL ROLLER 1/
WEW RATE STARTING FY 08-09RENTAL ROLLER Ly
NEW RATE STARTING FY 08-09RENTAL ROLLER L;
RENTAL DUMPTRUCK 18 WHEEL NWMN

RENTAL DUMPTRUCK 18 WHEEL NWAN

RENTAL DUMPTRUCK 10 WHEEL NWMN

RENTAL DUMPTRUCK TRANSFER NWHNRENTAL
RENTAL DUMPTRUCK TRANSFER NWHMNRENTAL
RENTAL DUBMPTRUCK TRANSFER MWMNRENTAL
RENTAL DUMPTRUCK TRANSFER NWMNRENTAL
RENTAL DUMPTRUCK TRANSFER NWMNRENTAL
RENTAL DUMPTRUCK TRANSFER N'WMNRENTAL

Cost Summary Detail

Subtotal for Equip
Leaded Labor Rate

9.00
250
9.00

73,747.0 SQF

Deseription.  Accomup/lnifs
NG BLVD
Hrs Rate
6.00 439,00
6.00 439,00
6.00 439.00
.00 438,00
£.00 43904
6.00 439.00
9.00 0.00
Q.00 0.00
8.00 .00
2.00 .00
Q.00 0.00
G.00 6.00
2,00 0.00
2.00 0.00
9.00 {.00
8.00 .00
8.00 0.00
.00 n.00
Q.00 0.00
9.00 0.00
38.00 g7.00
56.25 57.00
S3.90 57.00
57.23 87.00
61.75 87.00
£3.00 87.00
65,30 87.00
7.50 £7.00
80.00 87.00

120.37
120.37
i20.37

0.00
3,306.00
4,893.75
5,133.00
498075
37225
5,655.00
5,698.50
5,872.50
6,960.00
63,675.75

1,083.33
300.93
3,083.33

Initiate

06/17/13
Completed

06/27/13
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06/19/13 Labor
8620713 Labor
(6/20/13 Labor
(6/21/13 Labor
46721713 Labor
(8/26/13 Labor
06/26/13 Labor
06/27/13 Labor
06/21/13 Labor
(6719413 Labor
06/18/13 Laber
{6/19/13 Labor
(16/19/13 Labor
06/20/13 Labor
06/206/13 Labor
08f21/13 Labor
46721713 Labor
(6/26/13 Labor
06/26/13 Labor
60/27/13 Labor
06/24/13 Labor
$6/25/13 Labor
06/17/13 Labor
{6/18/13 Labor
{6/18/13 Labor
06/19/13 Labor
06/13/13 Labor
06/20/13 Labor
$6/20/13 Labor
0672113 Labor
{6/28/13 Labor
06/25/13 Labor
0626713 Labor
06/27/13 Labor
56/17/13 Labor
06/18/13 Labor
06718713 Labor
{6/49713 Labor
B6/19/13 Labor
D6/20/13 Labor
06/21/13 Labor
06423743 Labor
06/26/13 Labor
06726/13 Labor
(46/27/13 Labor
86/21/13 Labor

.50
G.00
1,00
§.00
2.50
940
1.00
5.00
g.0G
4.50
9.00
8.06
2.50
9.00
350
8.00
3.4
500
240
2.00
9.00
.00
450
.00
2.50
400
3.00
9.00
4.00
8.00
3.00
9.00
1.30
8.00
206
.00
2.58
900
3.50
960
8.60
2.50
9.00
1.00
9.00
8.00

120.37
120.37
£20.37
12037
120.37
120.37
120.37
120.37
125,92
125.92
12592
12592
12592
12562
12592
12592
12392
12592
123.92
125,92
125.92
12392
125.52
12592
125.92
125.92

2592
12592
125.92
12592
12592
12592
125.92
125.92
133.45
120.37
120.37
120.37
120.37
120.37
12,37
120.37
120.37
120.37
120.37
125.92

180.56
1,083.33
120,37
962.96
300.93
1,083.33
120.37
1,083.33
1,067.36
503.68
1,133.28
1,133.28
314.80
1,133.28
440.72
1,007.36
377.76
113328
251.84
1.133.28
1.133.28
629.60
$66.64
1,13328
314.80
503.68
377.76
1,133.28
503.68
00736
377.76
1,133.28
188,88
1,133.28
1.201.05
1,083.33
300.93
1,083.33
421.30
1,083.33
962.95
300.93
1,083.33
120.37
[,083.33
1,007.36

—
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O6/26/13 Labor
36/20/13 Labor
06/17/13 Laber
6/18/13 Labor
06/18/13 Laber
06/19/13 Labor
058/19/13 Labor
(36/20/13 Labor
06420713 Labor
06/21/13 Laber
36/21413 Labor
(6/26/13 Labor
06/26/13 Laber
06/27/13 Labor
06/24/13 Labor
(6/25/13 Labor
06/17/13 Labor
06718712 Labor
06/18/13 Laher
36/1%9/13 Labor
06/19/13 Labor
06/20/13 Labor
06/20/13 Labor
06/21/13 Labor
1642113 Labor
06/26/13 Labor
D6/26/13 Labor
06/27/13 Labor
06/24/13 Labor
06/25/13 Labor
06/18/13 Labor
06/19/12 Labor
06/20¢13 Labor
046/20/13 Labor
06/17/13 Labor
06/18/13 Labor
06/19/13 Labor
06/20/13 Labor
06721713 Labor
06/21/13 Laber
06/26/13 Labor
06/26/13 Labor
06/27/13 Labor
06724713 Labor
06/17/13 Labor
J6/1713 Labor

9.00
1,00
8.00
0.00
2.00
9.00
2.50
9.00
3.00
3.00
3.00
2.00
1.50
9.60
.00
9.60
o.00
9.08
3.00
960
3.00
5.00
3.50
8.00
3.00
9.00
2.00
3.08
9.00
9.00
2.58
3.00
1.50
500
S.00
9.00
5400
S0
800
190
9.00
.50
G.00
§.00
&.00
2.00

12592
125.92
131.06
131.06
131.06
131.06
131.0¢6
i31.06
131.06
131.06
131.06
131.06
131.06
131.06
131.06
131.06
12592
12592
12592
12592
12592
12592
125.92
13592
12592
125.92
125.92
125.92
12592
125,92
142.51
142.51
142.51
142.51
125.92
12592
12592
12592
12592
12592
12392
12592
12592
12592
125.92
12592

262,12
1,176.54
327.65
1,17%.54
393.18
1,048.48
393.18
1,179.54
196.59
Li79.54
1,179.54
1,1°79.54
1,133.28
113328
37776
113328
37776
113328
440,72
1,007.36
37776
1,133.28
251.84
113328
113328
113328
356.28
427.53
21377
282,59
133.28
13328
133,28
13328
007,36
12592
1.133.28
£2.96
1,133.28
100736
1,133.28
1153328

!
!
1
1
1
1
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06/18/13 Labor
06/13/13 Labor
06/19/13 Labor
06/19/13 Labor
06/20/13 Labor
06/20/13 Labor
46/21/13 Labor
36721413 Labor
06/26/13 Labor
06/26/13 Labor
06/27/13 Labor
06/24/13 Labor
06/25/13 Labor
06/17/13 Labor
06/18/13 Labor
05/19/13 Laber
05/19/13 Labor
66/20/13 Labor
06/20/13 Labor
06/21/13 Labor
06/21/13 Labor
06/26/13 Labor
06/26/13 Labor
86/27/13 Labor
06717413 Labor
06718/13 Labor
06/24/13 Labor
06/24/13 Labor
06/25/13 Labor
06/25/13 Labor
06/26/13 Labor
£6/27/13 Labor
D&/17/83 Labor
D&/18/13 Labor
06/18/13 Labor
36/19/13 Labor
06/19/13 Labor
06/21/13 Labor
06/26/13 Labor
D6£26/13 Labor
06/27/13 Labor
06724113 Labor
D6/25/13 Labor
06/37/13 Labor
06/18713 Labor
06/18/13 Lebor

.00
2.50
.00
3.00
9.00
3.58
860
380
.00
200
%00
%.00
9.00
9.00
900
3.00
3.00
G o
350
890
350
300
100
5.00
030
2.00
360
0.50
560
0.59
0.30
350
%99
900
1.00
9.00
1.30
8.00
9,00
.50
5.08
9.00
.00
200
S0
3.00

125.92
12592
12592
123.92
12552
12592
12592
12592
125.92
125.52
123,92
12592
12392
13106
13106
i31.06
131.06
131.06
131.06
131.06
131.06
131.06
131.06
131.06
i31.06
i31.06
i31.06
131.06
131.06
131.06
131.06
13106
131.06
131.06
131.06
131.06
131.06
131.00
131.06
131.06
131.06
131.06
131.06
125.92
12592
125.92

1,133.28
314.30
113328
37776
1,13328
440.72
1,007.36
371.76
1,13328
251.84
1,13328
1,133.28
1,13328
[,179.54
1,179.54
L048.48
39318
1,17954
458.11
1,048.43
45871
£55.30
131.06
655.30
65,53
262,12
655.30
63.53
£55.30
65.53
£65.53
63.53
1,179.54
1,179.54
131,66
117954
196,59
},048.48
1,179.54
65.53
179.54
179.54
1,179.54
1,133.28
1,133.28
37776

!
]
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D613 Labor
06/19/1% Labor
06720413 Labor
06720713 Labor
06421713 Labor
06/21/13 Labor
06/26/13 Labor
06/26/13 Labor
06/27713 Labor

6/26/13 Material
{6{25/13 Material
06/ 18/13 Material
06/21/13 Material
(36/27/13 Material
D6/20/13 Material
06718713 Material
D6/26/13 Material
06719413 Material
06721713 Material
05718413 Material
D6/26/13 Material
06/18/13 Material
06/13/13 Material
06/20/13 Materia)
(6/26A3 Material

080513

HWY o2
HWY102
HWY242
HWY245
HWY 245
HWY245
HWY243
HWY243
HWY243
HWY105
HWY 305
HWY30s
HWY30s
S5IT

S8IT

S8IT

DUMP L. & 13 PER TON

DUMP L & D PER TON

TEICHERT 3/4" AR

TEICHERT 1127 AC

TEICHERT 12" AC

TEICHERT 172" AT

TEICHERT /2" AC

TEICHERT 142" AC

TEICHERT 12" AC

MISCELLANEDUS MATERIAL
MISCELLANEDUS MATERIAL
MISCELLANEDHS MATERIAL
MISCELLANEOUS MATERIAL
EMULSION TEICHERT 881 PER GALLON
EMULSION TEICHERT 881 PER GALLON
EMULSION TEICHERT 851 PER GALLON

&40
350
200
400
8.00
3.50
5.00
250
8.00

12592
125.92
F25.92
12592
12592
12592
125.92
125,92
12592

Subtotal for Labor

6.90
94.41
1538

204.5%7
286.14
284.20
3(5.77
363.82
402.15

1.00

1.00

1.00

EOG
40.96

19036
238.55

A0

Subtotal for Material

Total

1,133.28
440.72
1,133.28
503.68
1.007.36
440.72
1.133.28
314.80
113328
116,181.54

78,66
1,07627
169.18
11,673.90
14,859.25
16,224,938
£7436.41
18.393.17
20,883.65
16.18
19.02
£0.92
33345
286.72
1,332.52
£,686.53

105,075.83

284,933.12




